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The upcoming year will be a busy one for everyone
involved with the Provincial RIS/PACS Project.
There are a number of regions that have started
activity, and there are even more that will begin
their deployments as we progress through 2009.

Health Sciences Centre (HSC) Update

Over the next few weeks the PACS will initiate
deployment in non-diagnostic imaging areas.
Managers and directors of patient care will
receive instructional packages in advance of their
rollout to prepare them for the deployment of
PACS workstations in their areas. In December,
pediatric ultrasound transitioned from manual
appointment booking to scheduling using the RIS
application. This was a major achievement for the
department, and we thank them for their efforts.

St. Boniface General Hospital

Additional project resources have been assigned
to deployment activities at St. Boniface General
Hospital. Transitioning diagnostic imaging areas
from Maxifile to the Agfa Radiology Information
System (RIS) is a high priority for the project team,
and we are working towards a spring go-live date
for RIS.

Interlake Regional Health Authority (IRHA)
RIS and PACS for the mobile ultrasound unit

went live in Arborg and Eriksdale last month. The
team is working to integrate legacy PACS data to
improve the workflow for radiologists and other
diagnostic imaging staff in Selkirk. Planning is
underway for completing the RIS/PACS rollout at
the remaining six sites in the Interlake.

A cleare

Concordia Hospital

A site team kick-off is scheduled for January 23.
Registration and diagnostic imaging workflow
analysis is in progress. The PACS server has been
delivered, and it is currently being configured.

NOR-MAN Regional Health Authority

A demonstration of the RIS was shown to Flin

Flon and The Pas. The walk through displayed a
typical scenario of scheduling an appointment for
a patient and the various functionalities of the RIS.

South Eastman Regional Health Authority
The Client Registry extract load of demographic
information is underway. The region is working
to define the gaps between the current and future
state workflows. The Agfa Connectivity Manager
has been configured and site renovations are
finished. The pilot data migration file is available,
and the team is troubleshooting connectivity
between Agfa and GE PACS. Computerized
Radiography (CR) readers and dry film printers
will be available at the feeder sites in a few weeks.
Configuration of RIS will start soon.

www.manitoba-ehealth.ca/ehr RISPACS.html



