



Provincial RIS and PACS Project

Wave-two implementation schedule (subject to change)

Date	Site or area	Application
May 3	Seven Oaks General Hospital	QP orders - RIS
May 18	Victoria General Hospital	PACS upgrade
May 31	Seven Oaks General Hospital	PACS
TBD	Riverview Health Centre	RIS, PACS
June 3	Deer Lodge Centre	RIS, PACS
June 7	Thompson	RIS, PACS
June 7	Lynn Lake	RIS, PACS
June 7	Gillam	RIS, PACS
June 14	Misericordia Health Centre	RIS, PACS
June 21	Grace Hospital	RIS, PACS
July 2010	Assiniboine RHA – two sites TBD	RIS, PACS

Revised May 28, 2010

Manitoba Health

- Diagnostic
Services of
Manitoba

- Winnipeg
Regional Health
Authority

- Brandon
Regional Health
Authority

- Manitoba
eHealth